



30 DAY PROJECT UPDATE REPORT

Project Name	ISRS Load and Capacity Testing				Report Date	11/13/2006	
Description	<ul style="list-style-type: none"> •To Help ensure a smooth academic year beginning (Fall Semester) by identifying potential bottlenecks with ISRS' Web services (registration & fee payment) software architecture. If processing bottlenecks are identified ITS will take one or more actions items to adjust before the heavy processing period. 				Project Phase	Complete	
Exec. Sponsor	Ken Niemi	Proj. Owner	Joanne Chabot	Proj. Mgr.	Jim Dierich	Proj. End Date	11-15-06

	Status	Explanation		Status	Explanation
Overall	G	Good – Project is complete	Scope	G	Final report is available
Schedule	Y	Lagged a little behind – not completed by fall semester startup	Cost/Resources	G	

Deliverable Review

Planned to Complete (Past Period)	Completed	Not Completed	Plan to Complete (Next Period)
1. Establish contract with vendor	X		
2. Establish a test environment	X		
3. Complete proof of concept			
4. Complete Stress/Load test – focus on Web Services but does interface to backend database	X		
5. Review vendor report	X		
Total Planned To Complete: 5	Total Completed: 5		

Project Financial Summary

Approved Budget	\$50,000	Spent this Period	\$44,500	Budget Balance	\$5,500	Incr. Budget Req.	
------------------------	----------	--------------------------	----------	-----------------------	---------	--------------------------	--

Request for Help to Solve the Key Project Risks