



Minnesota
STATE COLLEGES
& UNIVERSITIES

30 DAY PROJECT UPDATE REPORT

Project Name	Hardware Upgrade – Enterprise Tape backup				Report Date	01/30/2007	
Description	To acquire enterprise tape backup system replacing old equipment				Project Phase – <u>DONE</u>		
Exec. Sponsor	Ken Niemi	Proj. Owner	Joanne Chabot	Proj. Mgr.	Jim Dierich	Proj. End Date	01-12-07

	Status	Explanation		Status	Explanation
Overall	G	The enterprise installation is complete and System Manager are moving backups over, one OS at a time.	Scope	G	
Schedule	G		Cost/Resources	G	

Deliverable Review

Planned to Complete (Past Period)	Completed	Not Completed	Plan to Complete (Next Period)
			1.
Total Planned To Complete:	Total Completed:		

Project Financial Summary

Approved Budget	\$480,470	Spent this Period	\$266,432	Budget Balance	\$214,038	Incr. Budget Req.	
------------------------	-----------	--------------------------	-----------	-----------------------	-----------	--------------------------	--

Request for Help to Solve the Key Project Risks

--