



## 30 DAY PROJECT UPDATE REPORT

<b>Project Name</b>	Hardware Upgrade - Storage Area Network Upgrade				<b>Report Date</b>	01/30/2007	
<b>Description</b>	To acquire additional capacity to the storage area network (SAN) and switches (fabric) as well as refresh aging technology.				<b>Project Phase –</b> <b><u>DONE</u></b>		
<b>Exec. Sponsor</b>	Ken Niemi	<b>Proj. Owner</b>	Joanne Chabot	<b>Proj. Mgr.</b>	Jim Dierich	<b>Proj. End Date</b>	01-04-07

	Status	Explanation		Status	Explanation
<b>Overall</b>	<b>G</b>	The SAN is installed and in production use.	<b>Scope</b>	<b>G</b>	
<b>Schedule</b>	<b>G</b>		<b>Cost/Resources</b>	<b>G</b>	

### Deliverable Review

Planned to Complete (Past Period)	Completed	Not Completed	Plan to Complete (Next Period)
<b>Total Planned To Complete:</b>	<b>Total Completed:</b>		

### Project Financial Summary

<b>Approved Budget</b>	\$656,000	<b>Spent this Period</b>	\$573,000	<b>Budget Balance</b>	\$83,000	<b>Incr. Budget Req.</b>	
------------------------	-----------	--------------------------	-----------	-----------------------	----------	--------------------------	--

### Request for Help to Solve the Key Project Risks