



30 DAY PROJECT UPDATE REPORT

Project Name	CAP Phase II – Application Migration				Report Date	04/24/08
Description	The objective is to identify applications/queries residing on RDB REPL and relocate them to the CAP server. Some of the applications reside on user desktop computers and a number are owned/managed by campus IT groups. Applications need to be inventoried, migrated, modified and tested so that they will work on the CAP server.				Project Phase	COMPLETE
Exec. Sponsor	Ken Niemi	Proj. Owner	G. Rushenberg	Proj. Mgr.	Kathleen Hertenstein	04/04/08 * See deliverable review

	Status	Explanation		Status	Explanation
Overall	G	This project is complete.	Scope	G	
Schedule	G		Cost/Resources	G	

Deliverable Review

Planned to Complete (Past Period)	Completed	Not Completed	Plan to Complete (Next Period)
1. Email request will be submitted on 4/28 to have the last 19 users' access to RDB REPL removed on 4/30. The remaining 19 users were given special consideration by Ken Niemi to retain access beyond 3/19.	X		
Total Planned To Complete: 1	Total Completed: 1		

Project Financial Summary

Approved Budget	\$350,000	Spent this Period	\$14,250 est	Budget Balance	\$201,100	Incr. Budget Req.	
------------------------	-----------	--------------------------	--------------	-----------------------	-----------	--------------------------	--

Request for Help to Solve the Key Project Risks