



## 30 DAY PROJECT UPDATE REPORT

<b>Project Name</b>	DARS/CAS Project/Production Support Project				<b>Report Date</b>	06-24-08	
<b>Description</b>	DARS/CAS Support Requests and Bug Fixes as identified in the project task list.				<b>Project Phase</b>	Execution	
<b>Exec. Sponsor</b>	Linda Baer	<b>Proj. Owner</b>	Laurie Tralle	<b>Proj. Mgr.</b>	Jeff Thornton	<b>Proj. End Date</b>	August 2008

	Status	Explanation		Status	Explanation
<b>Overall</b>	G	3 of the 4 enhancements identified were implemented on June 9 <sup>th</sup> . The last enhancement is scheduled for implementation next month	<b>Scope</b>	G	In-scope
<b>Schedule</b>	G	On schedule	<b>Cost/Resources</b>	G	

### Deliverable Review

Planned to Complete (Past Period)	Completed	Not Completed	Plan to Complete (Next Period)
1. Implement programming changes by the end of May. (Completed 3 of 4 by June 9) 2. Document each change, including time estimates 3. Re-plan project when programming specifications are complete.		X  X  X	1. Implement final Enhancement. 2. Clean up documentation.
<b>Total Planned To Complete: 3</b>	<b>Total Completed: 0</b>		

### Project Financial Summary

<b>Approved Budget</b>	<\$25,000>	<b>Spent this Period</b>	<\$\$\$>	<b>Budget Balance</b>	<\$25,000>	<b>Incr. Budget Req.</b>	<\$\$\$>
------------------------	------------	--------------------------	----------	-----------------------	------------	--------------------------	----------

### Request for Help to Solve the Key Project Risks

1.
----