



30 DAY PROJECT UPDATE REPORT

Project Name	Enterprise Performance Monitoring Tools				Report Date	<06-24-08>	
Description	Towards providing high availability of mission critical applications, MnSCU ITS has initiated this project to address the various enterprise system components that influence the performance and availability of mission critical applications.				Project Phase	Initiation	
Exec. Sponsor	Al Essa	Proj. Owner	Mike Janke	Proj. Mgr.	Jeff Thornton	Proj. End Date	March 2009

	Status	Explanation		Status	Explanation
Overall	G	Project is being re-initiated after being put on hold.	Scope	G	Detailed scope is yet to be developed
Schedule	G	Schedule yet to be developed	Cost/Resources	G	To be defined

Deliverable Review

Planned to Complete (Past Period)	Completed	Not Completed	Plan to Complete (Next Period)
1. Evaluate GroundWork Open Source monitoring technology. 2. Refine functional requirements of monitoring tools. 3. Plan a pilot implementation.	X		1. Refine functional requirements of monitoring tools. 2. Compare functional requirements to several open source performance monitoring offerings. 3. Plan a pilot implementation.
Total Planned To Complete: 3	Total Completed: 1		

Project Financial Summary

Approved Budget	\$250,000.00	Spent this Period	\$0.00	Budget Balance	\$0.00	Incr. Budget Req.	\$900,000.00
------------------------	---------------------	--------------------------	---------------	-----------------------	---------------	--------------------------	---------------------

Request for Help to Solve the Key Project Risks

1. Project is on hold for lack of dedicated resources
