



30 DAY PROJECT UPDATE REPORT

Project Name	Total Compensation Module				Report Date	6/24/08	
Description	This project will purchase software that will survey peer institutions and analyze that data to allow for proper understanding of market forces.				Project Phase	Execution	
Exec. Sponsor	Bill Tschida	Proj. Owner	Mary Leary	Proj. Mgr.	M Swanson	Proj. End Date	07/31/08

	Status	Explanation		Status	Explanation
Overall	G	Project is on track	Scope	G	Scope is defined
Schedule	G	On Schedule	Cost/Resources	G	Under Budget

Deliverable Review

Planned to Complete (Past Period)	% Completed	Plan to Complete (Next Period)
1. Demo of Software	100%	1. Implementation to OOC staff
2. Evaluation of Software	100%	
3. Purchase	100%	

Project Financial Summary

Approved Budget	20,000	Spent this Period	900.00	Budget Balance	1100	Incr. Budget Req.	0
------------------------	--------	--------------------------	--------	-----------------------	------	--------------------------	---

Request for Help to Solve the Key Project Risks

1.
